STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 3222012  Page 1of 1
TO: Tony Anziano, Program Manager / FILE: E.A. 04 - 0120F4
CO-RTE-PM SF-80-13.2/13.9
FROM: Kannu Balan, Senior TE ) FED. NO.
CCO#: 37 SUPPLEMENT#: 2 | Category Code: CHSA CONTINGENCY BALANCE (incl. this change)  $118,403,086.58
COST: $1 06,359.00 INCREASE DECREASE [ ] | HEADQUARTERS APPROVAL REQUIRED? YES []NO
. IS THIS REQUEST IN ACCORDANCE WITH YES []NO
SUPPLEMENTAL FUNDS PROVIDED:
v N $0.00 ENVIRONMENTAL DOCUMENTS?
CCO DESCRIPTION: PROJECT DESCRIPTION:
Paint on Non-Galvanized Cable Items CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE
- — : C Th ; Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred
Original Contract Time: Time Adj. This Change: Time Adjustments: (including this change) Time CCO(s): (including this change)
2490 Day(s) 0 Day(s) 501 Day(s) 20 % 3
THIS CHANGE ORDER PROVIDES FOR: %

Prime coat painting non-galvanized shrouds and stanchions and all appurtenant items, except for hand cable clamps, with
Noxyde Plus, as specified in CCO 37 Supplement 0. Providing Contractor’s consultant Candraft-Tensor, LLC (CTLLC), full
compensation for additional shop drawing structural detailing related to suspender and cable bracket modifications thru
September 9, 2011.

CCO 37 S0 changed the prime coat paint specifications for non-galvanized cable items from Pegalink to Noxyde Plus. This
supplement will include the cost for the prime coat paint change on shrouds and stanchions, since this cost was not
included in CCO 37 S0. Department authorized changes required the Contractor’s detailer to modify previously approved
and/or prepare new shop drawings for the suspender and cable brackets and this cost was not included in CCO 37 S1.

The total cost of this change order is $106,359.00, which can be financed from the contingency fund. A detailed cost
analysis is on file. The cumulative total of CCO 37 S0, S1, and S2 is $701,147.00.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from William Casey (Supervising TE), Ken Terpstra (Project Manager), Rich Foley (HQ
Oversight), Wenyi Long (Bridge Design), Lina Ellis (Maintenance), and Jing Chen (District Design).

CONCURRED BY: ESTIMATE OF COST
Construction Engineer: ~ William Casey, Sup TE Date  2/2/12 THIS REQUEST TOTAL TO DATE
: . , ITEMS 0.00 3,170.00
Bridge Engineer: CT Oversight, Wenyi Long, P.E. Date  2/2/12 FORCE ACCOUNT 20 00 s $0.00
Project Engineer: District Design, Jing Chen Date 2/9/12 AGREED PRICE $0.00 $0.00
Project Manager: Proj Manager, Ken Terpstra Date 2/2/12 | ADJUSTMENT $106,359.00 $697,977.00
FHWA Rep. Hele TOTAL $106,359.00 $701,147.00
. FEDERAL PARTICIPATION
Environmental: Date ;
Other ( ) HQ. Rich Fol Dat 29112 D PARTICIPATING E‘ PARTICIPATING IN PART NONE
er (speciiy).
pecify s Y6 TRISY 2e [ ] NON-PARTICIPATING (MAINTENANCE) []NON-PARTICIPATING
Oth ify): i i i
er (specify) SHGCE, Wait L Elis Date e FEDERAL SEGREGATION (if more than one Funding Source or P.I.P. type)
PistieyPrier Approval By Date [JcCO FUNDED PER CONTRACT [] CCO FUNDED AS FOLLOWS
HA {lssue Appff’,fvef E>§ Y, Date FEDERAL FUNDING SOURCE PERCENT

/

Date

/. 4 / / / ]
M/ ’%&W F-22-12

Resident Engipéer's Signature:
/

/

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or '
“write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.



